COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 04/ 02/ 2020

ESTI MATE SUMVARY 08: 25: 00
CONTI D C21893 ESTI MATE NG 0007 PROG SPEC YR: 2005
PCN: 21893- Bl D COFRS REPORTI NG CATEGORY: 1 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 244.0 DAYS TIME ALLOW 6/30/2021 FI XED COVPLETI ON DAl
I-70 WESTBOUND PEAK PERI OD SHOULDER LANE PERCENT TIME:  33.38 ORI G TIME ALLOWN 6/30/2021 FI XED COVPLETI ON DAT
PRQJECT NO. NHPPO703- 445
I-70 WESTBOUND PEAK PERI OD SHO
NAME OF ROAD:
PRQJECT COUNTI ES: CLEAR CREEK
CONTRACTOR:
GRAHAM CONTRACTI NG LTD PAY PER OD ENDI NG 02/ 29/ 2020 DATE TIME STARTED 07/01/2019
9709 THI RD AVE. NE #300 DATE LET 04/ 25/ 2019 DATE WORK BEGAN  07/08/2019
DATE AWARDED 05/ 22/ 2019 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 07/01/2019 DATE ACCEPTED
SEATTLE WA 98115 (206) 729- 8844 DATE NOTI CE TO PROCEED 07/01/2019
CURRENT TOTAL TH' S ESTI MATE
CURRENT PROJECT AMT: $ 66, 634, 569. 80 PARTI Cl PATI NG $ 11,165, 757. 36 $ 1,452, 372. 43
AWARD PRQIJECT AMT: $ 61,648,291. 79 NON- PARTI Cl PATI NG 0. 00 0. 00
PERCENT COMPLETE: 16. 76% TOTAL EARNI NGS 11, 165, 757. 36 1,452, 372. 43
FUNDS AVAI LABLE: $ 55,468, 812. 44 STOCKPI LED MATERI ALS 555, 519. 21 425, 562. 01
GROSS EARNI NGS 11, 721, 276. 57 1,877, 934. 44
TOTAL CLAI M5 $ 0.00 RETAI NAGE -251, 746. 92 -43,571.17
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 11, 469, 529. 65 1, 834, 363. 27
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
ANMOUNT DUE 11, 469, 529. 65 1, 834, 363. 27
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 1, 834, 363. 27

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C21893 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 21893-BI D ESTI MATE RUN 04/ 02/ 2020
PRQIECT: NHPPO703- 445 ESTI MATE NO 0007 08: 25: 00

CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRICE L ________.

CAT NO0200 ROADWAY
0005 201-00000 Clearing and Grubbing 1. 000 0. 500
LS 0. 000 0.00
77, 695. 00000 0. 500 38, 847. 50

0010

0015

0020

0025

0030

0035

0040

0045

0050

0055

202- 00001

202- 00010

202- 00019

202- 00021

202- 00026

202- 00035

202- 00037

202- 00039

202- 00040

202- 00090

Renoval

Renoval

Renoval

*Renoval

Renoval

Renoval

Renoval

Renoval

*Renoval

Renoval

of

of

of

Structure

Tree

Inl et

of Manhol e

of

of

of

of

Sl ope and Ditch Paving

Pi pe

End Section

Bol | ard

of Electrical Conduit

of

Del i neat or

SY

LF

LF

1. 000

733. 00000

106. 000

291. 00000

16. 000

630. 00000

23. 000

838. 00000

167. 000

25. 00000

1, 082. 000

32. 00000

9. 000

385. 00000

8. 000

618. 00000

2,760.000

30. 00000

200. 000

20. 00000

40.
. 000
40.

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 500
. 500
11.

000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

000

000

176.

.00

.00

.00

.00

.00

.00

.00

.00

.00

30, 846

838.

352.

385.

800.

.00

00

.00

00

.00

00

00

.00

.00

00



CONTI D: C21893 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 21893-BI D ESTI MATE RUN 04/ 02/ 2020
PRQIECT: NHPP0703- 445 ESTI MATE NO 0007 08: 25: 00
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 202-00170 Ginding And Texturing Concrete Pavement 1, 662. 000 0. 000
Sy 0. 000 0. 00
42.00000 0. 000 0. 00
0065 202-00200 Renoval of Sidewal k 261. 000 0. 000
SY 0. 000 0. 00
18. 00000 0. 000 0. 00
0070 202-00203 Renoval of Curb and Cutter 443. 000 6. 000
LF 0. 000 0. 00
9. 00000 6. 000 54.00
0075 202-00206 Renoval of Concrete Curb Ranp 119. 000 0. 000
SY 0. 000 0. 00
39. 00000 0. 000 0. 00
0080 202-00210 Renoval of Concrete Pavenent 3, 878. 000 5. 000
Sy 0. 000 0. 00
14. 00000 5. 000 70. 00
0085 202-00220 *Renmoval of Asphalt Mat 33, 138. 000 3, 754. 530
SY 0. 000 0. 00
11. 00000 3, 754. 530 41, 299. 83
0090 202-00240 *Renpoval of Asphalt Mt (Pl aning) 284, 570. 000 0. 000
5% 0. 000 0. 00
3. 00000 0. 000 0. 00
0095 202-00250 *Renobval of Pavenent Marking 48, 000. 000 11, 874. 000
SF 0. 000 0. 00
1.10000 11, 874. 000 13, 061. 40
0100 202-00495 Renoval of Portions of Present Structure 1. 000 0. 000
LS 0. 000 0. 00
11, 155. 00000 0. 000 0. 00
0105 202- 00500 Renoval of Portions of Present Structure 1. 000 0.500
EACH 0. 500 3,237.50
6, 475. 00000 1. 000 6, 475. 00
0110 202-00705 *Renoval of Light Standard Foundation 13. 000 0. 000
EACH 0. 000 0. 00

1, 032. 00000 0. 000 0. 00



CONTI D: C21893 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 21893-BI D ESTI MATE RUN 04/ 02/ 2020
PRQIECT: NHPP0703- 445 ESTI MATE NO 0007 08: 25: 00
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 202-00715 *Renoval of Closed Circuit Television Pole 2.000 0. 000
EACH 0. 000 0. 00
2, 865. 00000 0. 000 0. 00
0120 202- 00805 *Rermoval of Overhead Sign Structure 1. 000 0. 000
EACH 0. 000 0. 00
2, 373. 00000 0. 000 0. 00
0125 202-00810 Renoval of Ground Sign 50. 000 0. 000
EACH 0. 000 0. 00
148. 00000 0. 000 0. 00
0130 202-00827 *Rermoval of Pull Box 23. 000 12. 000
EACH 1. 000 4,770.00
4, 770. 00000 13. 000 62, 010. 00
0135 202-00855 *Renpval of Traffic Signal Controller Cabinet 4. 000 0. 000
EACH 0. 000 0. 00
2,942. 00000 0. 000 0. 00
0140 202-00895 Renoval of |npact Attenuator 2.000 0. 000
EACH 0. 000 0. 00
2,076. 00000 0. 000 0. 00
0145 202-01000 Renpval of Fence 2, 456. 000 240. 000
LF 0. 000 0. 00
7.00000 240. 000 1, 680. 00
0150 202-01130 *Rermoval of Guardrail Type 3 43, 965. 000 6, 945. 750
LF 2, 350. 000 5,875. 00
2.50000 9, 295. 750 23, 239. 38
0155 202-01140 Renopval of Guardrail Type 4 13, 642. 000 0. 000
LF 0. 000 0. 00
15. 00000 0. 000 0. 00
0160 202-01170 Renoval of Guardrail Type 7 1, 104. 000 0. 000
LF 351. 000 5,967.00
17. 00000 351. 000 5,967. 00
0165 202-01300 *Renpval of End Anchorage 52. 000 9. 000
EACH 3. 000 1, 068. 00

356. 00000 12. 000 4,272.00



CONTI D

ROADWAY

CAT NO0200

0170 202-04001

0175 202- 04002

0180 202-04010

0185 203-00010

0190 203-00050

0195 203-00440

0200 203-00598

0205 203-01510

0210 203-01550

0215 203-01582

0220 203-01590

C21893

21893-BI D
NHPPO703- 445

| TEM
DESCRI PTI ON

Pl ug Cul vert

*Cl ean Cul vert

*Clean | nlet

Uncl assi fied Excavation (Conplete In Place)

Unsui tabl e Materi al

*Rock Excavation (Special)

*Rock Scal i ng

Backhoe

Dozi ng

Truck (Dunp)

Front End Loader (Rubber Tire)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0007

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
11. 000
EACH
1, 392. 00000
77.000
EACH
1, 516. 00000
35. 000
EACH
640. 00000
18, 364. 000
cy
21. 00000
250. 000
cy
40. 00000
20. 000
cy
404. 00000
765. 500
HOUR
198. 00000
200. 000
HOUR
75. 00000
720. 000
HOUR
98. 00000
500. 000
HOUR
116. 00000
500. 000
HOUR

90. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

27.000
0. 000
27.000

17. 000
0. 000
17. 000

8, 397. 000
0. 000
8, 397. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

590. 000
175.500
765. 500

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

94. 500
0. 000
94. 500

Page 5

ESTI MATE RUN 04/ 02/ 2020

34,749

.00

.00

.00

.00

.00

.00

00

.00

.00

.00

.00

08: 25: 00

AMOUNT

40, 932

10, 880

176, 337

151, 569

8, 505

.00

00

00

00

.00

.00

00

.00

.00

.00

00



CONTI D

ROADWAY

CAT NO0200

0225 203-01597

0230

203- 02330

0235

206- 00065

0240

207- 00205

0245

207- 00210

0250

208- 00008

0255

208- 00035

0260

208- 00045

0265

208- 00070

0270

208- 00103

0275 208-00105

C21893

21893-BI D
NHPPO703- 445

| TEM
DESCRI PTI ON
*Pot hol i ng
Laborer
Structure Backfill (FlowFill)
Topsoi |

St ockpi | e Topsoi

*Erosi on Log Type 2 (12 Inch)

*Aggr egat e Bag

Concrete Washout Structure

Vehi cl e Tracki ng Pad

Renoval and Disposal of Sediment (Labor)

Renoval and Di sposal of Sedinment (Equipnent)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0007

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
500. 000
HOUR
219. 00000
1, 540. 000
HOUR
43. 00000
100. 000
cy
279. 00000
6, 722. 000
cy
13. 00000
6, 722. 000
cy
8. 00000
29, 150. 000
LF
8. 00000
14, 980. 000
LF
11. 00000
14. 000
EACH
1, 779. 00000
14. 000
EACH
2, 373. 00000
180. 000
HOUR
86. 00000
90. 000
HOUR

103. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

152. 500
12. 000
164. 500

36. 000
16. 000
52. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

733. 000
0. 000
733. 000

6, 235. 000
0. 000
6, 235. 000

2,280. 000
444,000
2,724.000

5. 000
0. 000
5. 000

6. 000
0. 000
6. 000

148. 000
20. 000
168. 000

2.000
0. 000
2.000

Page 6

ESTI MATE RUN 04/ 02/ 2020

2,628

688.

4,884

1,720

00

.00

.00

.00

.00

00

.00

.00

00

.00

08: 25: 00

AMOUNT

36, 025

2,236

5, 864

49, 880

29, 964

8, 895

14, 238

14, 448

206

50

00

.00

.00

00

00

00

00

00

00

00



CONTI D: C21893 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 21893-BI D ESTI MATE RUN 04/ 02/ 2020
PRQIECT: NHPP0703- 445 ESTI MATE NO 0007 08: 25: 00
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0280 208-00106 Sweepi ng (Sedi ment Renoval) 90. 000 0. 000
HOUR 0. 000 0. 00
220. 00000 0. 000 0. 00
0285 208-00107 Renoval of Trash 90. 000 1. 000
HOUR 48. 000 7,728.00
161. 00000 49. 000 7,889.00
0290 208-00207  Erosion Control Managenent 720. 000 86. 500
DAY 13. 000 1,469.00
113. 00000 99. 500 11, 243. 50
0295 210-00001 Reset Structure 1. 000 0. 000
EACH 0. 000 0. 00
9, 490. 00000 0. 000 0.00
0300 210-00473  *Reset TV Caneras 1. 000 0. 000
EACH 0. 000 0. 00
3, 328. 00000 0. 000 0. 00
0305 210-00475 *Reset Closed Circuit Tel evision Pole 1. 000 0. 000
EACH 0. 000 0. 00
6, 496. 00000 0. 000 0. 00
0310 210-00476 *Reset M crowave Vehicle Radar Detector (MRD) 2.000 0. 000
EACH 0. 000 0. 00
1, 898. 00000 0. 000 0. 00
0315 210-00481 *Reset Dedicated Short Range Communi cati ons( DSRC) 1. 000 0. 000
(Roadsi de
EACH 0. 000 0. 00
1, 898. 00000 0. 000 0.00
0320 210-00750  *Reset Light Standard 14. 000 0. 000
EACH 0. 000 0. 00
2,135. 00000 0. 000 0. 00
0325 210-00810 *Reset Ground Sign 11. 000 0. 000
EACH 0. 000 0. 00
445. 00000 0. 000 0. 00
0330 210-00820 *Reset Variable Message Sign 1. 000 0. 000
EACH 0. 000 0. 00

20, 208. 00000 0. 000 0. 00



CONTI D

CAT NO0200

0335

0340

0345

0350

0355

0360

0365

0370

0375

0380

0385

210- 00845

210- 00847

210- 00855

210- 04200

211-01111

211-01115

212-00006

212-00032

213-00003

213- 00061

213- 00150

C21893

21893-BI D
NHPPO703- 445

| TEM
DESCRI PTI ON

ROADWAY

*Reset Traffic Signal Controller

*Reset Travel Tinme Indicator

*Reset Traffic Signal Controller Cabinet

*Adj ust Guardrail

*Rock Rei nforcenent (Dowels)

*Rock Reinforcenment (Nunmber 10)

*Seedi ng (Native)

*Soi | Conditioning

*Mil ching (Weed Free)

*Mul ch Tackifier

*Bonded Fi ber Matrix

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0007

4.000

481. 00000

2.000
EACH
6, 740. 00000

2.000
EACH
10, 597. 00000

2, 640. 000
LF
21. 00000
300. 000
LF
91. 00000
400. 000
LF
92. 00000
23.000
ACRE
1, 000. 00000
23.000
ACRE
3, 400. 00000
23.000
ACRE
1, 000. 00000
4, 600. 000
LB
3. 00000
20. 000
ACRE

3, 800. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

500. 000
0. 000
500. 000

0. 000
0. 000
0. 000

Page 8

ESTI MATE RUN 04/ 02/ 2020

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

08: 25: 00

AMOUNT

1, 500.

.00

.00

.00

.00

.00

.00

.00

.00

.00

00

.00



CONTI D

ROADWAY

CAT NO0200

0390 213-00700

0395

214-00000

0400

214-00222

0405

214- 00507

0410

216- 00201

0415

216- 00302

0420

217-00020

0425

240- 00000

0430

240- 00010

0435

304- 06000

0440 403-00720

C21893

NHPPO703- 445

21893-BID

| TEM
DESCRI PTI ON

Landscape Boul der

*Landscape Mai ntenance

*Deci duous Tree (2 Inch Caliper) (Furnish Only)

*Evergreen Tree (6 Foot) (Ball

Only)

* Soi

Cl ass

*Turf Reinforcement Mat (C ass 2)

*Her bi ci de Treat nent

*W1dlife Biologist

of Nests

*Renoval

Aggregat e Base Course (C ass 6)

*Hot M x Asphalt (Patching) (Asphalt)

and Burl ap) (Furnish

Retention Bl anket (Straw Coconut) (Biodegradable

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0007

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
107. 000
EACH
356. 00000
1. 000
LS
18, 986. 00000
22.000
EACH
480. 00000
10. 000
EACH
575. 00000
63, 001. 000
sy
3. 80000
24, 415. 000
sy
7.00000
160. 000
HOUR
118. 00000
120. 000
HOUR
118. 00000
120. 000
HOUR
112. 00000
18, 573. 000
TON
22. 00000
5, 592. 000
TON

157. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

16. 000
0. 000
16. 000

92. 000
9. 000
101. 000

0. 000
0. 000
0. 000

1,177. 340
0. 000
1,177. 340

765. 810
153. 010
918. 820

Page 9

ESTI MATE RUN 04/ 02/ 2020

1,062

24,022

.00

.00

.00

.00

.00

.00

.00

00

.00

00

57

08: 25: 00

AMOUNT

1, 888

11,918

25, 901.

144, 254

.00

.00

.00

.00

.00

.00

00

00

.00

48

74



CONTI D: C21893 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PCN: 21893-BI D ESTI MATE RUN 04/ 02/ 2020
PRQIECT: NHPP0703- 445 ESTI MATE NO 0007 08: 25: 00
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0445 403-34821 *Hot M x Asphalt (Gading SX) (100) (PG 58-28) 21, 895. 000 795. 370
TON 623. 340 57,347. 28
92. 00000 1,418.710 130, 521. 32
0450 403-34851 *Hot M x Asphalt (Grading SX) (100) (PG 64-28) 53, 164. 000 0. 000
TON 244. 380 23,949. 24
98. 00000 244. 380 23,949. 24
0455 411-10255 *Enmul sified Asphalt (Sl ow Setting) 40, 754. 000 412.990
GAL 0. 000 0.00
3. 00000 412. 990 1, 238. 97
0460 412-00600 Concrete Pavenent (6 Inch) 48. 000 0. 000
SY 0. 000 0. 00
107. 00000 0. 000 0.00
0465 412-00952  Concrete Pavement (9 1/2 Inch) (Fast Track) 3, 223. 000 0. 000
5% 0. 000 0.00
93. 00000 0. 000 0. 00
0470 420-00113 Ceotextile (Drainage) (Cass 2) 739. 000 76. 880
SY 27.000 108. 00
4.00000 103. 880 415. 52
0475 503-00024  *Drilled Shaft (24 Inch) 24. 000 0. 000
LF 0. 000 0.00
510. 00000 0. 000 0. 00
0480 503-00036 *Drilled Shaft (36 Inch) 36. 000 0. 000
LF 0. 000 0. 00
900. 00000 0. 000 0.00
0485 503-00048 *Drilled Shaft (48 Inch) 494. 000 200. 170
LF 43.100 49, 565. 00
1, 150. 00000 243. 270 279, 760. 50
0490 503-00054 *Drilled Shaft (54 Inch) 45. 000 21.830
LF 0. 000 0. 00
1, 526. 00000 21.830 33,312.58
0495 506- 00100 Ri prap (Gabi ons) 64. 000 57. 830
cY 0. 000 0.00

166. 00000 57.830 9,599.78



CONTI D

ROADWAY

CAT NO0200

0500 506-00206

0505

506- 00209

0510

506- 00212

0515

506- 00406

0520

507- 00000

0525

507- 00400

0530

514- 00201

0535

515- 00122

0540

601-01050

0545

601- 40300

0550 602- 00000

C21893

21893-BI D
NHPPO703- 445

| TEM
DESCRI PTI ON

Riprap (6 Inch)

Ri prap (9 Inch)

Riprap (12 Inch)

Soi |

Ri prap (6 Inch)

Concrete Slope and Ditch Paving

*Bi tum nous Sl ope and Ditch Paving (Asphalt)

Pedestrian Railing (Steel)(Special)

Wat er proof i ng (Menbrane) ( Speci al )

Concrete Class B (Vall)

*Structural

Concrete Coating

*Rei nforcing Steel

ESTI MATE NO

CcY

CY

CY

TON

LF

SY

CY

SY

LB

COLORADO DEPARTMENT OF TRANSPORTATI ON

0007

86. 000

87.00000

115. 000

86. 00000

119. 000

120. 00000

111. 000

115. 00000

10. 000

320. 00000

3. 000

2, 243. 00000

399. 000

367. 00000

1. 000

824. 00000

18. 000

593. 00000

20, 433. 000

13. 00000

1,019. 000

0. 95000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

25. 440
0. 000
25. 440

0. 000
18. 000
18. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

16. 000
0. 000
16. 000

0. 000
0. 000
0. 000

1, 016. 000
0. 000

1, 016. 000

Page 11

ESTI MATE RUN 04/ 02/ 2020

2,160

.00

.00

00

.00

.00

.00

.00

.00

.00

.00

.00

08: 25: 00

AMOUNT

2,187

2,160

9, 488

965.

.00

84

00

.00

.00

.00

.00

.00

00

.00

20



CONTI D:

PREV QTY/

ROADWAY

CAT NO0200

0555 603-01155

0560

603- 01185

0565

603- 01245

0570

603- 05015

0575

603- 05018

0580

603- 05024

0585

603-10180

0590

603-10240

0595

603- 10300

0600

603-10360

0605 603-30018

15

18

24

15

18

24

24

30

36

18

C21893

I nch

I nch

I nch

I nch

I nch

I nch

I nch

I nch

I nch

I nch

I nch

21893-BI D
NHPPO703- 445

| TEM

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0007

DESCRI PTI ON

Rei nf or ced

Rei nf orced

Rei nf or ced

Rei nf orced

Rei nf or ced

Rei nf orced

Corrugat ed

Cor rugat ed

Corrugat ed

Cor rugat ed

St eel

Concrete

Concrete

Concrete

Concrete

Concrete

Concrete

St eel

St eel

St eel

St eel

End Section

Pi pe (Conplete In Place)

Pi pe (Conplete In Place)

Pi pe (Conplete In Place)

End Section

End Section

End Section

Pi pe

Pi pe

Pi pe

Pi pe

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
179. 000
LF
107. 00000
5, 459. 000
LF
105. 00000
418. 000
LF
197. 00000
2.000
EACH
1, 961. 00000
3. 000
EACH
1, 901. 00000
2.000
EACH
1, 927. 00000
81. 000
LF
237. 00000
69. 000
LF
92. 00000
19. 000
LF
99. 00000
56. 000
LF
117. 00000
2.000
EACH

392. 00000

QrY TH'S PERI OD
QTY TO DATE

15.
. 000
15.

10.

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

000

000

000

. 000
10.

000

. 000
. 000
. 000

Page 12

ESTI MATE RUN 04/ 02/ 2020

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

08: 25: 00

AMOUNT

1, 485.

1,170.

.00

.00

.00

.00

.00

.00

.00

.00

00

00

.00



CONTI D

CAT NO0200

0610

0615

0620

0625

0630

0635

0640

0645

0650

0655

0660

603- 30024

603- 30036

603- 83009

604- 00305

604- 00505

604- 00510

604- 16505

604- 16605

604- 16610

604-19000

604- 20000

C21893
21893-BID
NHPP0703- 445

| TEM
DESCRI PTI ON

ROADWAY

24 Inch Steel End Section

36 Inch Steel End Section

8 Inch Sewer Pipe (Special)

Inlet Type C (5 Foot)

Inlet Type D (5 Foot)

Inlet Type D (10 Foot)

Inlet Type 16 (Double) (5 Foot)

Inlet Type 16 (Triple) (5 Foot)

Inlet Type 16 (Triple) (10 Foot)

*Inl et

Speci al

Qutlet Structure

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0007

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
5. 000
EACH
478. 00000
2.000
EACH
655. 00000
1, 363. 000
LF
11. 00000
6. 000
EACH
4,587. 00000
5. 000
EACH
8, 005. 00000
2.000
EACH
14, 860. 00000
3. 000
EACH
8, 959. 00000
9. 000
EACH
10, 435. 00000
3. 000
EACH
12, 131. 00000
343. 000
EACH
256. 00000
1. 000
EACH

11, 350. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

1. 000
1. 000
2.000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

Page 13

ESTI MATE RUN 04/ 02/ 2020

478.

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

08: 25: 00

AMOUNT

956.

00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00



CONTI D: C21893 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 14

PCN: 21893-BI D ESTI MATE RUN 04/ 02/ 2020
PRQIECT: NHPP0703- 445 ESTI MATE NO 0007 08: 25: 00
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0665 604-25005 Vane Grate Inlet (5 Foot) 45. 000 0. 000
EACH 0. 000 0.00
4, 000. 00000 0. 000 0. 00
0670 604-25010 Vane Grate Inlet (10 Foot) 17. 000 0. 000
EACH 0. 000 0. 00
5, 374. 00000 0. 000 0.00
0675 604-25015 Vane Grate Inlet (15 Foot) 1. 000 0. 000
EACH 0. 000 0.00
7,803. 00000 0. 000 0. 00
0680 604-26005 Vane Grate Inlet (Double) (5 Foot) 1. 000 0. 000
EACH 0. 000 0. 00
7,723. 00000 0. 000 0.00
0685 604-26015 Vane Grate Inlet (Double) (15 Foot) 1. 000 0. 000
EACH 0. 000 0.00
13, 612. 00000 0. 000 0. 00
0690 604-30005 Manhol e Sl ab Base (5 Foot) 2.000 0. 000
EACH 0. 000 0. 00
2, 645. 00000 0. 000 0. 00
0695 604-30010 Manhol e Slab Base (10 Foot) 14. 000 0. 000
EACH 0. 000 0.00
3, 626. 00000 0. 000 0. 00
0695 MATERI AL ALLOMANCE VANE GRATE | NLET (10 FT) 15. 000
EACH 0. 000 0. 00
2, 825. 00000 15. 000 42,375.00
0700 604-30015 Manhol e Sl ab Base (15 Foot) 6. 000 0. 000
EACH 0. 000 0.00
5,437. 00000 0. 000 0. 00
0705 604-39050 *Manhol e (Traffic Managenment System) 27.000 17.000
EACH 0. 000 0. 00
29, 505. 00000 17. 000 501, 585. 00
0710 604-50800 Sanitary Sewer Vault 1. 000 0. 000
EACH 0. 000 0.00

30, 945. 00000 0. 000 0. 00



CONTI D: C21893 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 15

PCN: 21893-BI D ESTI MATE RUN 04/ 02/ 2020
PRQIECT: NHPP0703- 445 ESTI MATE NO 0007 08: 25: 00
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0715 606-00305 *Guardrail Type 3 (Special) 30, 221. 000 0. 000
LF 0. 000 0. 00
43. 00000 0. 000 0. 00
0715 MATERI AL ALLOMNCE GUARDRAI L POSTS 14, 695. 000
LF 0. 000 0. 00
5. 96000 14, 695. 000 87,582. 20
0715 MATERI AL ALLOMNCE RAI L 0. 000
LF 9, 400. 000 102, 460. 00
10. 90000 9, 400. 000 102, 460. 00
0715 MATERI AL ALLOMNCE RAIL - 2 0. 000
LF 400. 000 4, 360. 00
10. 90000 400. 000 4, 360. 00
0720 606-00710 *Guardrail Type 7 (Style CA) 15. 000 0. 000
LF 0. 000 0. 00
355. 00000 0. 000 0. 00
0725 606- 00745 *Quardrail Type 7 (Style CE)(Concrete G are Screen) 36. 000 0. 000
LF 0. 000 0. 00
474. 00000 0. 000 0. 00
0730 606-00910 *Guardrail Type 9 (Style CA) 2, 094. 000 0. 000
LF 0. 000 0. 00
148. 00000 0. 000 0. 00
0735 606-00915 *Guardrail Type 9 (Style CG 10, 937. 000 0. 000
LF 0. 000 0. 00
120. 00000 0. 000 0. 00
0740 606-00917 *Quardrail Type 9 (Style CG (Special) 2,724.000 0. 000
LF 0. 000 0. 00
150. 00000 0. 000 0. 00
0745 606- 00931 *Quardrail Type 9 (Style CD) (Special) 368. 000 0. 000
LF 0. 000 0. 00
330. 00000 0. 000 0. 00
0750 606-00940 *Guardrail Type 9 (Style CE) 29. 000 0. 000
LF 0. 000 0. 00

575. 00000 0. 000 0. 00



CONTI D: C21893 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 16

PCN: 21893-BI D ESTI MATE RUN 04/ 02/ 2020
PRQIECT: NHPP0703- 445 ESTI MATE NO 0007 08: 25: 00
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0755 606- 00942 *CQuardrail Type 9 (Style CCE) 2, 668. 000 0. 000
LF 0. 000 0.00
231. 00000 0. 000 0. 00
0760 606-00944 *Quardrail Type 9 (Style CGD) (Special) 80. 000 0. 000
LF 0. 000 0. 00
528. 00000 0. 000 0.00
0765 606-01340 *End Anchorage Type 3D 31. 000 0. 000
EACH 0. 000 0.00
2,228. 00000 0. 000 0. 00
0770 606-01370 *Transition Type 3G 27.000 0. 000
EACH 0. 000 0. 00
5, 000. 00000 0. 000 0.00
0770 MATERI AL ALLOWANCE RAI L 0. 000
EACH 1. 000 2,450. 00
2,450. 00000 1. 000 2,450. 00
0775 606-01380 *Transi tion Type 3H 21.000 0. 000
EACH 0. 000 0. 00
2,313. 00000 0. 000 0.00
0775 MATERI AL ALLOWANCE RAI L 0. 000
EACH 21. 000 19, 635. 00
935. 00000 21.000 19, 635. 00
0780 606-01395 *Transition Type 3L 9. 000 0. 000
EACH 0. 000 0. 00
2,100. 00000 0. 000 0.00
0780 MATERI AL ALLOWANCE RAI L 0. 000
EACH 4.000 3, 960. 00
990. 00000 4.000 3, 960. 00
0785 606- 02003 *End Anchorage (Nonfl ared) 7.000 0. 000
EACH 0. 000 0. 00
4, 400. 00000 0. 000 0.00
0785 MATERI AL ALLOWANCE RAI L 0. 000
EACH 2.000 4,940. 00

2,470. 00000 2.000 4, 940. 00



CONTI D: C21893 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 17

PCN: 21893-BI D ESTI MATE RUN 04/ 02/ 2020
PRQIECT: NHPP0703- 445 ESTI MATE NO 0007 08: 25: 00
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0790 606-02005 *End Anchorage (Fl ared) 27.000 0. 000
EACH 0. 000 0. 00
4,202. 00000 0. 000 0. 00
0790 MATERI AL ALLOMNCE RAI L 0. 000
EACH 1. 000 2, 140. 00
2, 140. 00000 1. 000 2, 140. 00
0795 606-10700 *Bridge Rail Type 7 15, 824. 000 0. 000
LF 0. 000 0. 00
95. 00000 0. 000 0. 00
0800 606-10705 *Bridge Rail Type 7 (Special) 2,101. 000 0. 000
LF 0. 000 0. 00
170. 00000 0. 000 0.00
0805 607-11525 Fence (Plastic) 2,175. 000 2,075. 000
LF 100. 000 200. 00
2. 00000 2,175. 000 4, 350. 00
0810 607-53136 Fence Chain Link (36 Inch) 1, 280. 000 0. 000
LF 0. 000 0. 00
20. 00000 0. 000 0.00
0815 607-55040  *Mesh Anchor 928. 000 0. 000
EACH 0. 000 0. 00
500. 00000 0. 000 0. 00
0820 607-55050 *Mesh Anchor (Special) 52. 000 0. 000
EACH 0. 000 0. 00
1, 500. 00000 0. 000 0. 00
0825 607-55060  *Mesh Pin 50. 000 0. 000
EACH 0. 000 0. 00
170. 00000 0. 000 0. 00
0830 607-55100 *Wre Mesh (Draped) 103, 022. 000 0. 000
SF 0. 000 0. 00
2. 40000 0. 000 0.00
0830 MATERI AL ALLOWANCE W RE MESH ( DRAPED) 0. 000
SF 72,900. 000 62, 694. 00

0. 86000 72,900. 000 62, 694. 00



CONTI D: C21893 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 18

PCN: 21893-BI D ESTI MATE RUN 04/ 02/ 2020
PRQIECT: NHPP0703- 445 ESTI MATE NO 0007 08: 25: 00
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0835 607-55104 *Wre Mesh (Special) 64, 000. 000 0. 000
SF 0. 000 0. 00
8. 50000 0. 000 0. 00
0835 MATERI AL ALLOMNCE W RE MESH ( SPECI AL) 0. 000
SF 64, 410. 000 222,923.01
3. 46100 64, 410. 000 222,923.01
0840 608-00005 *Concrete Sidewal k (Special) 95. 000 0. 000
Sy 0. 000 0. 00
145. 00000 0. 000 0. 00
0845 608- 00006 *Concrete Sidewal k (6 Inch) 307. 000 0. 000
SY 0. 000 0. 00
105. 00000 0. 000 0. 00
0850 608-00010 *Concrete Curb Ranmp 81. 000 0. 000
Sy 0. 000 0.00
175. 00000 0. 000 0. 00
0855 608-00040 *Concrete Bi keway (Special) 153. 000 0. 000
SY 0. 000 0. 00
150. 00000 0. 000 0. 00
0860 609-21010 *Curb and CGutter Type 2 (Section |-B) 487. 000 0. 000
LF 0. 000 0. 00
32. 00000 0. 000 0. 00

0865 609-21011 *Curb and Gutter Type 2 (Section I-M 307. 000 0. 000
LF 0. 000 0. 00
33. 00000 0. 000 0. 00
0870 609-21020 *Curb and Gutter Type 2 (Section |I-B) 326. 000 0. 000
LF 0. 000 0.00
37.00000 0. 000 0. 00
0875 609-21021 *Curb and CGutter Type 2 (Section II-M 312. 000 0. 000
LF 0. 000 0. 00
38. 00000 0. 000 0. 00
0880 609-24004 *Cutter Type 2 (4 Foot) 423. 000 0. 000
LF 0. 000 0. 00

34. 00000 0. 000 0. 00



CONTI D: C21893 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 19

PCN: 21893-BI D ESTI MATE RUN 04/ 02/ 2020
PRQIECT: NHPP0703- 445 ESTI MATE NO 0007 08: 25: 00
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0885 609-60011 *Curb Type 6 (Section M 46. 000 0. 000
LF 0. 000 0. 00
15. 00000 0. 000 0. 00
0890 610-00030  *Medi an Cover Material (Concrete) 6, 568. 000 0. 000
SF 0. 000 0. 00
8. 00000 0. 000 0.00
0895 612-00001  Delineator (Type I) 100. 000 0. 000
EACH 0. 000 0. 00
34. 00000 0. 000 0. 00
0900 612-00002 Delineator (Type I1) 100. 000 0. 000
EACH 0. 000 0. 00
35. 00000 0. 000 0.00
0905 612-00003  Delineator (Type III) 20. 000 0. 000
EACH 0. 000 0. 00
36. 00000 0. 000 0. 00
0910 612-00021 Del i neator (Type |) (Barrier) 40. 000 0. 000
EACH 0. 000 0. 00
52. 00000 0. 000 0.00
0915 612-00022 Delineator (Type Il) (Barrier) 40. 000 0. 000
EACH 0. 000 0. 00
53. 00000 0. 000 0. 00
0920 612-00260 *Location Marker (Fiber Optic)(Done) 87. 000 0. 000
EACH 0. 000 0. 00
614. 00000 0. 000 0.00
0925 612-00270  *Location Marker (Uility)(Flat Slat) 87. 000 0. 000
EACH 0. 000 0. 00
470. 00000 0. 000 0. 00
0930 613-00102 *1 Inch Electrical Conduit (Galvanized Rigid Conduit) 300. 000 0. 000
Speci
(Sp LF 0. 000 0. 00
61. 00000 0. 000 0.00
0935 613-00206 *2 Inch Electrical Conduit (Bored) 9, 655. 000 2,522.000
LF 308. 000 46, 200. 00

150. 00000 2,830. 000 424,500. 00



CONTI D

CAT NO0200

0940

0945

0950

0955

0960

0965

0970

0975

0980

0985

0990

613- 00306

613- 01100

613-01200

613- 01300

613- 03491

613- 03492

613- 03500

613- 04100

613-07000

613- 07010

613-07011

C21893
21893-BID
NHPP0703- 445

ROADWAY

*3 Inch Electrical

*1 Inch Electrical

*2 Inch Electrical

*3 Inch Electrical

*El ectrical

*El ectrical

*El ectrical

*El ectrical

*Pul |

*Pul |

*Pul |

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0007

| TEM
DESCRI PTI ON

Condui t ( Bored)

Condui t

(Plastic)

Condui t

(Plastic)

Condui t

(Plastic)

Conduit (Plastic)(Miltiduct)

Conduit (Plastic)(Miltiduct)(Bored)

Conduit (Plastic) (Miltiduct) (Special)

System Modi fi cati ons

Box ( Speci al)

Box (Surface Munt ed)

Box (11"x18"x12")

LF

LF

LF

LF

LF

LF

LF

LS

685. 000

150. 00000

1, 070. 000

40. 00000

31, 883. 000

35. 00000

990. 000

92. 00000

27,200. 000

63. 00000

5, 475. 000

245. 00000

1, 250. 000

243. 00000

1. 000

220, 000. 00000

5. 000

EACH
913. 00000
3. 000

EACH
1, 900. 00000
82. 000

EACH

1, 800. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

62. 000
0. 000
62. 000

0. 000
0. 000
0. 000

10, 750.
1,059
11, 809

000
000
000

. 000
0. 000
. 000

15, 756
1, 354.
17, 110.

000
000
000

2,892.
0. 000
000

000

2,892.

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

16. 000
2.000
18. 000

Page 20

ESTI MATE RUN 04/ 02/ 2020

37, 065

85, 302

3, 600

.00

.00

00

.00

00

.00

.00

.00

.00

.00

00

08: 25: 00

AMOUNT

9, 300

413, 315

83, 628

1,077,930

708, 540

32, 400

00

.00

00

00

00

00

.00

.00

.00

.00

00



CONTI D: C21893 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 21

PCN: 21893-BI D ESTI MATE RUN 04/ 02/ 2020
PRQIECT: NHPP0703- 445 ESTI MATE NO 0007 08: 25: 00
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0995 613-07023 *Pul | Box (24"x36"x24") 70. 000 14.000
EACH 3. 000 9, 900. 00
3, 300. 00000 17. 000 56, 100. 00
1000 613-07040 *Pull Box (30"x48"x24") 8. 000 0. 000
EACH 1. 000 4, 000. 00
4, 000. 00000 1.000 4, 000. 00
1005 613-10000 *Wring 1. 000 0. 000
LS 0. 050 21, 915. 00
438, 300. 00000 0. 050 21,915. 00
1010 613-10015 *Breakaway Wring System 36. 000 0. 000
EACH 0. 000 0. 00
1, 300. 00000 0. 000 0.00
1015 613-13000 *Lunminaire (LED) (Special) 10. 000 0. 000
EACH 0. 000 0. 00
2,400. 00000 0. 000 0. 00
1020 613-16000 *Lum naire (Special) 10. 000 0. 000
EACH 0. 000 0. 00
3, 300. 00000 0. 000 0.00
1025 613-34351 *Light Standard Metal (35 Foot) (Special) (1 Arm 1. 000 0. 000
EACH 0. 000 0. 00
6, 500. 00000 0. 000 0. 00
1030 613-40010 *Li ght Standard Foundati on 14. 000 0. 000
EACH 4.000 10, 000. 00
2,500. 00000 4.000 10, 000. 00
1035 613-40012 *Li ght Standard Foundation Speci al 1. 000 0. 000
EACH 0. 000 0. 00
2,900. 00000 0. 000 0. 00
1040 613-50355 *Power Transf orner 2.000 0. 000
EACH 0. 000 0. 00
3, 300. 00000 0. 000 0.00
1045 613-80124  *Load Center (120/240 Volt, 1-Phase, 60 Anpere, 16 17. 000 0. 000
Circuit
) EACH 0. 000 0. 00

2,400. 00000 0. 000 0. 00



CONTI D: C21893 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 22

PCN: 21893-BI D ESTI MATE RUN 04/ 02/ 2020
PRQIECT: NHPP0703- 445 ESTI MATE NO 0007 08: 25: 00
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

1050 613-80130 *Service Meter Cabinet 14. 000 0. 000
EACH 0. 000 0. 00
8, 000. 00000 0. 000 0. 00
1055 613-81699 *Safety Switch NEMA 3R, 30 Anpere, 2-pole, 240 Volt 51. 000 0. 000
EACH 0. 000 0. 00
1, 500. 00000 0. 000 0.00
1060 613-81700 *Safety Switch NEMA 3R, 60A, 2-pole, 240 V f(for VMBS 21. 000 0. 000
Maint D
EACH 0. 000 0. 00
1, 700. 00000 0. 000 0. 00
1065 614-00011 Sign Panel (Cass I) 118. 000 0. 000
SF 0. 000 0. 00
20. 00000 0. 000 0.00
1070 614-00012 Sign Panel (Cass I1) 601. 000 0. 000
SF 0. 000 0. 00
22.00000 0. 000 0. 00
1075 614-00013 Sign Panel (Class IIl) 1, 683. 000 0. 000
SF 0. 000 0. 00
34. 00000 0. 000 0.00
1080 614-00818 Steel Sign Post (W 8x18) 112. 000 0. 000
LF 0. 000 0. 00
128. 00000 0. 000 0. 00
1085 614-01582 Steel Sign Support (2-1/2 Inch Round)(Post and 74.000 0. 000
Sli pbase)
LF 0. 000 0. 00
51. 00000 0. 000 0.00
1090 614-01585  Steel Sign Support (2-1/2 Inch Round Sch 80) (Post) 954. 000 0. 000
LF 0. 000 0. 00
28. 00000 0. 000 0. 00
1095 614-01588 Steel Sign Support (2-1/2 Inch Round Sch 80)(Slipbase) 73. 000 0. 000
EACH 0. 000 0. 00
296. 00000 0. 000 0.00
1100 614-03003 Concrete Footing (Type 3) 8. 000 0. 000
EACH 0. 000 0. 00

984. 00000 0. 000 0. 00



CONTI D

ROADWAY

CAT NO0200

1105 614-10115

1110

614-10119

1115

614-10120

1120

614-10127

1125

614-10147

1130

614-10245

1135

614- 32000

1140

614- 32400

1145

614-70024

1150

614-70028

1155 614-70030

C21893

NHPPO703- 445

21893-BID

| TEM
DESCRI PTI ON

*Dynam ¢ Message Sign (Col or LED)(Overhead)

*Scrol |

Si gn

*Variabl e Message Sign

*Variabl e Speed Limt Sign

*Variabl e Message Sign LED (Overhead)

*Lane Use Control

Si gnal

LED (Si ngl e Faced)

Monot ube Overhead Sign Cantilever (20 Inch Dianeter)

Monot ube Overhead Sign Cantilever

(24 Inch Dianeter)

*1310nm SFP Optic Modul e

*CWDM SFP Optic Mdul e

At t enuat or

*Opti cal

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0007

7.000
EACH
151, 000. 00000

6. 000

EACH
2, 373. 00000
4.000

EACH

45, 000. 00000

12.000
EACH
21, 000. 00000

3. 000
EACH
24, 000. 00000

7.000
EACH
35, 500. 00000

1. 000
EACH
42, 680. 00000

22.000
EACH
43, 417. 00000

16. 000

EACH
498. 00000
25. 000

EACH
1, 323. 00000
41. 000

EACH

178. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

08: 25: 00

AMOUNT

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00



CONTI D

CAT NO0200

1160

1165

1170

1175

1180

1185

1190

1195

1200

1205

1210

614-70032

614- 72830

614- 72832

614- 72875

614- 73005

614-80010

614- 80385

614- 86006

614- 86105

614-86734

614- 86754

C21893

21893-BI D
NHPPO703- 445

| TEM
DESCRI PTI ON

ROADWAY

Filter

*Opti cal

*Communi cati ons Cabi net

*Communi cati ons Cabi net (Type 2)

*Loop Detector Wre

*Piezo (Electric) (Class Il)

Ti me I ndicator

*Travel

*Runble Strip

*Tel emetry (Master)

*Tel emetry (Field)

*Wei gh-1n-Mdtion Station (Type II1l)

*Mai nt enance of | TS Equi pnent

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0007

66. 000

565. 00000

20. 000
EACH
25, 304. 00000

4.000
EACH
21, 032. 00000

3,180. 000
LF

8. 00000
5. 000

EACH
8,573. 00000
1. 000

EACH
36, 903. 00000
55, 977. 000

LF

0.20000
8. 000

EACH
8, 638. 00000
2.000

EACH
10, 596. 00000
1. 000

EACH

148, 475. 00000

1.000
LS
1, 382, 413. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0.250
0. 050
0. 300
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69, 120

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

65

08: 25: 00

AMOUNT

414,723

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

90



CONTI D

ROADWAY

CAT NO0200

1215 614-86800

1220

614-87010

1225

614-87012

1230

614-87015

1235

614-87100

1240

614-87320

1245

614- 87350

1250

614-87364

1255

614- 87402

1260

614- 87650

1265 614-87692

C21893

NHPPO703- 445

21893-BID

| TEM
DESCRI PTI ON

*Uni nterrupted Power Supply

*Fiber Optic Cable (Single Mde) (12 Fiber)

*Fi ber Optic Term nation Panel

(12 Fi ber)

*Buf fer Tube Fan Qut Kit

*Automatic Traffic Recording Station

*Closed Circuit Tel evision

*Test Fiber Optic Cable

*Closed Circuit Television Pole with Lowering Device

(50 Fee

*Br eakaway Tapered | TS Pol e Steel

(40 Feet)

*Fiber Optic Cable (Single Mde) (216 Strands)

*Et hernet Switch Type |11

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0007

17. 000

18, 042. 00000

18, 450. 000
LF

23. 00000
15. 000

EACH
528. 00000
22.000

EACH
557. 00000
1. 000

EACH
30, 490. 00000
4.000

EACH
6, 882. 36000
1. 000

LS

176, 212. 00000

1. 000

43, 430. 00000

2.000

EACH
6, 366. 00000
58, 660. 000

LF

9. 00000
14.000

EACH

5,114. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0.200
0. 200

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
8,518. 000
8, 518. 000

0. 000
0. 000
0. 000
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35, 242

76, 662

.00

.00

.00

.00

.00

.00

40

.00

.00

00

.00

08: 25: 00

AMOUNT

35, 242

76, 662

.00

.00

.00

.00

.00

.00

40

.00

.00

00

.00



CONTI D: C21893 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 26

PCN: 21893-BI D ESTI MATE RUN 04/ 02/ 2020
PRQIECT: NHPP0703- 445 ESTI MATE NO 0007 08: 25: 00
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

1270 614-87698 *Et hernet Aggregation Switch Type I 2.000 0. 000
EACH 0. 000 0. 00
58, 636. 00000 0. 000 0. 00
1275 615-00150 Enmbanknment Protector (Special) 2.000 0. 000
EACH 0. 000 0. 00
7,119. 00000 0. 000 0. 00
1280 619-10160 16 Inch Wl ded Steel Pipe 348. 000 0. 000
LF 0. 000 0. 00
365. 00000 0. 000 0. 00
1285 621-00450 *Det our Pavenent 1, 100. 000 0. 000
SY 0. 000 0. 00
83. 00000 0. 000 0.00
1290 622-00270 Bollard 3. 000 0. 000
EACH 0. 000 0. 00
1, 423. 00000 0. 000 0. 00
1295 625-00000 *Construction Surveying 1.000 0. 400
LS 0. 050 24,787.95
495, 759. 00000 0. 450 223, 091. 55
1300 626-00000  *Mbbilization 1. 000 0. 450
LS 0. 000 0. 00
6, 164, 874. 00000 0. 450 2,774, 193. 30
1305 626-01102 *Public Information Services (Tier Il) 1. 000 0. 400
LS 0. 050 5, 825. 05
116, 501. 00000 0. 450 52, 425. 45
1310 627-00008 *Modi fi ed Epoxy Pavenent Marking 926. 000 0. 000
GAL 51. 000 3,978. 00
78. 00000 51. 000 3,978. 00
1315 627-00014  *Pavenment Marking Paint (Low Tenperature) 4, 267. 000 204. 000
GAL 0. 000 0. 00
50. 00000 204. 000 10, 200. 00
1320 627-01010 *Prefornmed Plastic Pavement Marking (Type I)(Inlaid) 8, 395. 000 0. 000
SF 0. 000 0. 00

13. 00000 0. 000 0. 00



CONTI D: C21893 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 27

PCN: 21893-BI D ESTI MATE RUN 04/ 02/ 2020
PRQIECT: NHPP0703- 445 ESTI MATE NO 0007 08: 25: 00
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

1325 627-02010 *Prefornmed Plastic Pavement Marking (Type I1) (Inlaid) 1, 263. 000 0. 000
SF 0. 000 0. 00
14. 00000 0. 000 0. 00
1330 627-30410 *Preformed Thernopl astic Pavement Marking (Xwal k- St op 583. 000 0. 000
Li ne
) SF 0. 000 0. 00
10. 00000 0. 000 0. 00
1335 630- 00000 *Fl aggi ng 2,500. 000 866. 500
HOUR 40. 000 2,840.00
71. 00000 906. 500 64, 361. 50
1340 630-00003 *Uni formed Traffic Control 1, 000. 000 333. 500
HOUR 119. 500 11, 950. 00
100. 00000 453. 000 45, 300. 00
1345 630-00007 *Traffic Control I|nspection 110. 000 64.000
DAY 11. 000 5, 500. 00
500. 00000 75. 000 37,500. 00
1350 630-00012 *Traffic Control Management 500. 000 132. 000
DAY 18. 000 21, 600. 00
1, 200. 00000 150. 000 180, 000. 00
1355 630-80001  *Fl ashing Beacon (Portable) 25. 000 0. 000
EACH 0. 000 0. 00
118. 00000 0. 000 0. 00
1360 630-80335 *Barricade (Type 3 MA) (Tenporary) 10. 000 3.500
EACH 0. 000 0. 00
118. 00000 3.500 413. 00
1365 630-80341  *Construction Traffic Sign (Panel Size A) 242.000 121. 000
EACH 0. 000 0. 00
118. 00000 121. 000 14, 278. 00
1370 630-80342 *Construction Traffic Sign (Panel Size B) 153. 000 76.500
EACH 0. 000 0. 00
118. 00000 76.500 9, 027. 00
1375 630-80343  *Construction Traffic Sign (Panel Size O 55. 000 0. 000
EACH 0. 000 0. 00

118. 00000 0. 000 0. 00



CONTI D

CAT NO0200

1380

1385

1390

1395

1400

1405

1410

1415

1420

1425

1430

630- 80344

630- 80355

630- 80358

630- 80360

630- 80363

630- 80367

630- 80370

630- 80380

630- 85010

630- 85020

641-10000

C21893

NHPPO703- 445

21893-BID

| TEM
DESCRI PTI ON

ROADWAY

*Construction Traffic Sign (Special)

*Portabl e Message Sign Panel

*Advance Warning Fl ashing or Sequencing Arrow Panel

Type)

*Drum Channel i zi ng Device

*Drum Channel i zi ng Device (Wth Light) (Flashing)

*Portable Traffic Speed Monitor

Concrete Barrier (Tenporary)

*Traffic Cone

*| npact Attenuator (Tenporary)

*Mobi | e Attenuator

*Shotcrete

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0007

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
200. 000
SF
118. 00000
5. 000
EACH
5, 933. 00000
(c 10. 000
EACH
593. 00000
500. 000
EACH
11. 00000
10. 000
EACH
118. 00000
10. 000
EACH
5, 933. 00000
32, 000. 000
LF
27.00000
400. 000
EACH
11. 00000
25. 000
EACH
4, 153. 00000
6. 000
EACH
29, 665. 00000
80. 000
sy

652. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

44.000
0. 000
44.000

1.500
0. 000
1.500

1.500
0. 000
1.500

87.500
0. 000
87. 500

0. 000
0. 000
0. 000

1.500
0. 000
1.500

14, 226. 500
280. 500
14, 507. 000

160. 000
0. 000
160. 000

11. 500
1. 000
12. 500

3. 000
0. 000
3. 000

0. 000
0. 000
0. 000
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7,573

4,153

.00

.00

.00

.00

.00

.00

50

.00

00

.00

.00

08: 25: 00

AMOUNT

5,192

8, 899

889.

962.

8, 899

391, 689

1,760

51, 912

88, 995

00

50

50

50

.00

50

00

00

50

00

.00



CONTI D

ROADWAY

CAT NO0200

1435 641-10070

1440

700- 70010

1445

700- 70012

1450

700-70013

1455

700- 70014

1460

700- 70016

1465

700- 70018

1470

700- 70019

1475

700- 70023

1480

700- 70031

1485 700-70082

C21893

21893-BI D
NHPPO703- 445

| TEM
DESCRI PTI ON

*Shot crete Scul pting

F/ A M nor Contract Revisions

I ncentive

F/ A Asphal t Pavenent

I ncentive

F/ A Concrete Pavenent

F/ A Incentive No Excuse Bonus

F/ A Fuel

Cost Adj ust nent

F/ A Roadway Snpot hness | ncentive

F/ A Asphalt Cenent

Cost Adj ust nent

F/ A On-The-Job Trai nee

F/A Interim Surface Repair

F/ A Furnish & Install

El ectrical Service

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0007

80. 000
SY
118. 00000

2,500, 000. 000

F A
1. 00000
275, 000. 000

F A
1. 00000
18, 000. 000

F A
1. 00000
500, 000. 000

F A
1. 00000
0. 000

F A
1. 00000
215, 000. 000

F A
1. 00000
150, 000. 000

F A
1. 00000
50, 000. 000

F A
1. 00000
40, 000. 000

F A
1. 00000
130, 000. 000

F A

1. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
-1,502. 250
-1,502. 250

17, 610. 000
0. 000
17, 610. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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-1, 502.

.00

.00

.00

.00

.00

.00

.00

25

.00

.00

.00

08: 25: 00

AMOUNT

-1,502.

17,610

.00

.00

.00

.00

.00

.00

.00

25

00

.00

.00



CONTI D: C21893 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 30

PCN: 21893-BI D ESTI MATE RUN 04/ 02/ 2020
PRQIECT: NHPP0703- 445 ESTI MATE NO 0007 08: 25: 00
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

1490 700-70111 Project First Program 25, 000. 000 4,322.090
FA 0. 000 0. 00
1. 00000 4,322.090 4,322.09
1495 700-70230 F/ A Conmuni cation Lines 50, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1500 700-70270 F/ A Water Lines 200, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1505 700-70380 F/ A Erosion Control 50, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1510 700-70494 F/' A Smart Work Zone Systens 266, 000. 000 60, 628. 420
FA 0. 000 0. 00
1. 00000 60, 628. 420 60, 628. 42
1515 700- 70589 F/ A Environmental Health & Safety Managenent 50, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1520 700-70594 F/ A DRB Standing Conmittee 150, 000. 000 5, 326. 500
FA 0. 000 0. 00
1. 00000 5, 326. 500 5,326. 50
1620 614-10145 VMS LED (Single Faced) CMO #2 1. 000 0. 000
EACH 0. 000 0. 00
44,743. 22000 0. 000 0. 00
1625 614-72887 Detect (M crowave Veh) CMO #2 1. 000 0. 000
EACH 0. 000 0. 00
10, 811. 49000 0. 000 0. 00
1630 900-00006 Added Item (Dollar)/ Desincentive for Of-Line Devices 0. 000 0. 000
DOL 0. 000 0. 00
1. 00000 0. 000 0. 00

CAT 0200 CURRENT AMI $54,870,931.70$ 1, 145,125.90% 9,972, 043. 85



CONTI D: C21893 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 31

PCN: 21893-BI D ESTI MATE RUN 04/ 02/ 2020
PRQIECT: NHPP0703- 445 ESTI MATE NO 0007 08: 25: 00
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0300 STRUCTURES

1525 206- 00000 Structure Excavation 37,161. 000 4,242.000
(&% 4,444,000 102, 212. 00
23. 00000 8, 686. 000 199, 778. 00
1530 206- 00050 Structure Backfill (Special) 29, 581. 000 808. 000
cY 2,597. 000 186, 984. 00
72. 00000 3, 405. 000 245, 160. 00
1535 206- 00100 Structure Backfill (C ass 1) 3,907. 000 0. 000
(&% 0. 000 0.00
42.00000 0. 000 0. 00
1540 206- 00200 Structure Backfill (O ass 2) 852. 000 0. 000
cY 0. 000 0. 00
15. 00000 0. 000 0. 00
1545 206- 00360 Mechani cal Rei nforcement of Soil 16, 526. 000 630. 000
(&% 1, 963. 000 68, 705. 00
35. 00000 2,593. 000 90, 755. 00
1550 206-01781 *Shoring (Area 1) 1. 000 0. 000
LS 0. 000 0. 00
163, 456. 00000 0. 000 0. 00
1555 206-01782 *Shoring (Area 2) 1. 000 0. 700
LS 0. 000 0.00
305, 684. 00000 0.700 213,978. 80
1560 210-00510 Rebuild Portions of Present Structure 1. 000 0. 000
LS 0. 000 0. 00
111, 546. 00000 0. 000 0. 00
1565 420-00000  Geonenbrane 19, 250. 000 0. 000
SY 827. 000 9, 924. 00
12. 00000 827.000 9,924. 00
1570 503-00024 *Drilled Shaft (24 Inch) 602. 000 0. 000
LF 0. 000 0. 00
510. 00000 0. 000 0. 00
1575 504-04420 Precast Panel Facing 67, 224. 000 4, 794. 000
SF 10, 718. 100 235, 798. 20

22.00000 15, 512. 100 341, 266. 20



CONTI D

C21893
21893-BID
NHPP0703- 445

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0007

Page 32
ESTI MATE RUN 04/ 02/ 2020
08: 25: 00

| TEM
DESCRI PTI ON

QUANTI TY/ Qr

PREV QTY/
Y TH' S PERI OD

QrY TO DATE AMOUNT

CAT NO0300

1580 515-00120

1585 601- 03050

1590 601-40300

1595 602-00000

1600 602-00020

CAT NO0400

1605 620-00005

1610 620-00012

1615 620-00020

STRUCTURES

Wat er proof i ng ( Menbr ane)

*Concrete Class D (wvall)

*Structural Concrete Coating

*Rei nforcing Steel

*Rei nforcing Steel (Epoxy Coated)

CONSTRUCTI ON ENGl NEERI NG BI D | TEMS

Field Ofice (Special)

Field Laboratory (C ass 2)

Sanitary Facility

75. 000
SY
46. 00000

7,997. 000

450. 00000

24,632. 000
SY
13. 00000

52, 796. 000
LB
0. 95000

1,101, 795. 000

LB
1. 02000
CAT 0300 CURRENT AMT  $
1. 000
EACH

252, 809. 00000

1. 000
EACH
55, 717. 00000

4. 000
EACH
5, 339. 00000
CAT 0400 CURRENT AMT $

PROJECT TOTAL CURRENT AMI $

0. 000
0. 000 0.00
0. 000 0.00

336. 200
132. 000
468. 200

59, 400. 00
210, 690. 00

0. 000
0. 000 0.00
0. 000 0.00

39, 042. 000
0. 000 0. 00

39, 042. 000 37, 089. 90

11, 374. 000
68, 417. 000
79, 791. 000

69, 785. 34
81, 386. 82

11,433,756.10 % 732,808.54 % 1,430, 028. 72

1. 000
0. 000 0. 00

1. 000 252, 809. 00

1. 000
0. 000 0.00

1. 000 55, 717. 00

2.000
0. 000 0. 00

2.000 10, 678. 00

66, 634,569.80% 1,877, 934. 44 $11, 721, 276. 57



